

FOCUS ON: ENNISKILLEN PUBLIC REALM



projectupdate

Kerbing and paving continues to progress well throughout the town with approximately 50% complete and on programme.

All works are substantially complete on Darling Street extending to the new pelican crossing on Church Street at St Macartin's Cathedral, with the exception of street trees and litter bins which will be installed at a later date. Footway works have been completed to the left hand side of Church Street/High Street from the junction of Paget Square to Halls Lane.

Footway works are ongoing on Market Street, Middleton Street, Church Street /High Street right hand side from the junction of Paget Square to Halls Lane with carriageway resurfacing works planned for late September 2021.

Footway works are approximately 90% complete on East Bridge Street and are on-going from the junction with Queen Elizabeth Road to Nugents Entry with carriageway resurfacing works planned for early September 2021.

Footway works to the southern side of Belmore Street are complete. Carriageway resurfacing to this section is planned for October 2021.

86% of street lighting columns are currently erected. Beacons at the new pelican crossing at the top of Church Street have been installed and are in use. Approx 45% of pits for street trees have been installed with the trees due to be planted early in 2022.

Darling Street

upcomingworks

Site will close on 9th July and reopen on Monday 19th July 2021

Queen Elizabeth Road/Belmore Street

Footway works are due to commence outside the Clinton Centre and work towards the Dublin Road on Belmore Street during the summer period.

Church Street/High Street/Townhall Street

Footway works will recommence at SD Kells on Church Street working towards Middleton Street. This work front will then move to Nugents Entry/Townhall Street (right hand side) and work towards the Diamond.

An additional paving gang will work in areas where blacktop surfacing has been laid in the interim, commencing in Middleton Street and on to Regal Pass and Paget Square.

FOCUS ON: ENNISKILLEN PUBLIC REALM



Wesley Street




Darling Street



Darling Street



Darling Street



Darling Street looking towards Church Street



Church Street looking towards Darling Street and Hall Street Junction



Church Street



Church Street looking towards St Macartin's Cathedral



East Bridge Street, High Street and Regal Place junction



East Bridge Street

contactdetails

Trader Liaison Officer:
Allan Fullerton (028 7954 9090)

Public Liaison Manager:
Rebecca Henderson (028 7964 2558)

24hr Emergency Contact Number:
028 7954 9090 (Option 1)

Visit Our Site Office:
3a Diamond House, Eden Street, Enniskillen, BT74 7EG

Email your queries to epr@fpmccann.co.uk

Thank you to those who have supplied their contact details for the email updates. Should you wish to receive the email updates please email the following information to epr@fpmccann.co.uk

1. Name
2. Postal address and name of the business if applicable

(Please email from the account that you prefer communications to be sent to)

FP MCCANN LEADING THE WAY IN PUBLIC REALM WORKS

sustainability

To date 99.99% of waste from site has been diverted from landfill.

